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March 9 , 1988 V 67_909_ 

Chief, Site Investigation and Compliance Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
26 Federal Plaza 
New York, New York 10278 

Attention: SCP - Carlstadt Project Officer 

Dear Sir: 

Attached is the February 1988 Progress Report for the RI/FS 
project at the SCP Carlstadt site. This report has been prepared by 
Dames & Moore, on behalf of the Committee representing the Respondents 
named in the Administrative Order on Consent No. II CERCLA-50114, in 
accordance with Paragraph 28B of the Order. 

Very truly yours, 

DAME^ & MOORE 

.jmtC^^:, 1 ^ ' 

Gerard M. Coscia, P.E. 
Project Mzinager 

GMC/jhm 
Attachment 

cc: Chief, Superf\md Branch 
Office of Regional Counsel 
U.S. Environmental Protection Agency 
Room 437 
26 Federal Plaza 
New York, New York 10278 

T. Armstrong 
General Electric 

J. Koczan 
Dames & Moore 
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ATTACHMENT 1 

SCP RI/FS PK06SESS SEPOKT 

FEBRUARY, 1988 

PROGRESS AND STATUS 

1. A meeting was held on February 5 between USEPA, NJDEP, Dames & 

Moore, and SCP Committee representatives to discuss planning for 

off-site wells. Dtunes & Moore proposed that additional piezometers 

be Installed in the shallow aquifer and seismic profiling of the 

bedrock be performed prior to locating off-site wells. The USEPA and 

NJDEP agreed with this proposal. 

2. A draft of POP Revision No. 7 was telecopied to USEPA and Ebasco on 

February 12, and to NJDEP on February 16. The revision dealt with 

the proposed piezometers and seismic profiling. Comments were 

requested by February 16; none were received. The revision was 

transmitted as final on February 19. 

ew 3. The laboratory chemical analysis and data quality assurance revl 

were completed on February 19. 

4. A complete set of laboratory reports for soil, sediment, ground water 

and surface water collected at the SCP Carlstadt site in November and 

December 1987 was hand-delivered to the USEPA on February 19. Data 

summaries were subsequently transmitted to USEPA, Ebasco and NJDEP on 

February 23. 

5. A meeting was held on February 26 between USEPA, NJDEP, Dames & Moore 

and SCP Cooomittee representatives to review the site chemical data 

and to plan future deliverables for the project. The USEPA requested 

that the RI Report be completed with the existing information, with 
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any subsequent information (e.g., off-site wells) Incorporated into 

an RI Report Addendum. The USEPA also requested that two FS Reports 

be prepared: an on-site FS Report, and an off-site FS Report 

(including Peach Island Creek). The USEPA/NJDEP will provide AMRs 

for review. A Work Plan Amendment will be jointly developed by the 

USEPA and Dames & Moore to reflect a revised FS schedule. 

6. The seismic profiling was initiated on February 26 and completed on 

February 29. The data are currently being evaluated. 

7. No comments on the geophysical data had been received from the USEPA 

by February 29. 

TECHNICAL ISSUES 

The rationale for the additional on-site piezometers and the 

seismic profiling is contained in POP Revision No. 7, dated February 11, 

1988. 

SCHEDULE 

The site emalysls and draft RI Report are currently on schedule, 

PT.AWWgn ACTIVITIES - MARCH. 1988 

1. Continue site analysis and draft RI Report. 

2. Complete evaluation of seismic profile data. 

3. Meet with USEPA on March 1 to discuss FS Report schedule. 

4. Commence piezometer installation on March 2. 

5. Commence periodic water level elevation measurements on March 7, 

6. Transmit Work Plan Amendment to USEPA on March 18. 
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